
A c t i v i t i e s Start Finish
Oct '95 Nov '95 Dec '95

8 1 5 2 2 2 9 5 1 2 1 9 2 6 3 1 0 1 7 2 4 3 1

Close out issues identified by QO for 

CCRs approved prior to 10/18/95 and 

also in process of closure in RTM

1 0 / 1 0 / 9 5 1 1 / 1 / 9 5

Generate new BASELINEx for 10/18/95 1 0 / 1 8 / 9 5

Release B Tasks (CCR1)
Post for CCR Review 1 0 / 1 0 / 9 5 1 1 / 1 / 9 5

Prepare for CCB 1 1 / 2 / 9 5 1 1 / 8 / 9 5

Implementation of CCR 1 1 / 1 0 / 9 5 1 1 / 2 4 / 9 5

Incremental QA of Data Entry (est??) 1 1 / 1 5 / 9 5 1 1 / 2 4 / 9 5

Close CCR and Release L4 and Req_By_Rel Classes 1 1 / 2 4 / 9 5

Update of IRD, Req_By_Rel Class, and 

impacted L4s (CCR3)
Data Entry 1 1 / 2 5 / 9 5 1 2 / 7 / 9 5

Incremental QA of Data Entry  (est.???) 1 1 / 2 7 / 9 5 1 2 / 1 0 / 9 5

CCR4 -  Entry into RTM of prioritized 

requirements changes (depends on 

potential conflicts with FOS update, 

Release B Update, or IRD CCR Update) 

1 1 / 1 0 / 9 5 1 / 2 / 9 6

Entry in to RTM of CCRs approved after10/12/95 but in a 

“deferred for data entry” status

1 1 / 2 5 / 9 5 1 / 2 / 9 6

Release B I&T test cases under configuration management in RTM 

(when?)

Release B AT test cases under configuration management in RTM 

(when?)

Ir1 requirements update (?)

Ir1 Delivery (need to align requirements, test, and design in RTM?) 

Release A components placed under CCB control (?)
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A c t i v i t i e s Start Finish
Oct '95 Nov '95 Dec '95

8 1 5 2 2 2 9 5 1 2 1 9 2 6 3 1 0 1 7 2 4 3 1

Release A requirements update from CDR comments (?)

Release A I&T test cases under configuration management in RTM 

(est. at 11/15/95)

Release A AT test cases under configuration management in RTM 

(when?)

Wednesday, October 18, 19951:34 PM

Proposed Schedule for RTM Updates
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